
Site Name: 

Task Order 62 CES Environmental 

Branch: Federal 

WORK AUTHORIZED: 
Continue t~ump water on site. 

!operational Period: 

Date: 

Division/ 
Grou : 

11-28-2014 

Response 

U.S. EPA Region 6 
DAILY WORK ORDER 

mergency and Rapid Response Service 

------

Site Cerclis:# 
Contract Number: 

- -

_J!.D 00~504tlOn-Scene Coordinator: __ 

EP -~6 ~07 -02 ~Gary Moore, USEPA_ 
062 Date: 11.28.2014 Time:1700 

ERRS Response Manager 
LeRoy Cassidey, CB&I Federal 

Date: 11.28.2014 nme: 1700 
Task Order: 

PERSONNEL ON-SITE: QTY Used Unused 
EQUIPMENT ON- QTY USED Unused 

Response Manager 0 0 
-- -

Foreman 0 0 

Truck Driver 0 0 

Laborer 2 2 

PERSONNEL OFF-SITE 
----

Subcontract Manager 1 1 

Health and Safety Manager 0 0 

Transport and Disposal Coord 1 1 

Field Cost Accountant 1 

SITE: 
Pick -up Truck 1 ----

Generator 1 

Trash Pumps 2 
-----

Multiple Gas Monitor 0 

Frac Tank w Liner 
----

4,000 PSI Pressure 
Washer 

Open Top Roll Off 

Vacuum Truck Air Mover 

Carbon Vapor Unit 

Skid Steer 

4 

Vacuum Boxes 10 

10,000 lb Overhead Lift 1 

-

1 

1 

2 

0 

1 

1 

4 

1 

1 

1 

10 

1 - ---
Storage Trailer 1 1 

ORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5): 

Crew continued to pump water from the South Pond to the Middle Pond and the Middle Pond to the North Pond. Water 
was also pumped from the North Pond to the Sanitary Sewer. 

osc Date: 
Time: Time:930 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes. special instructions, H&S)(lnput for next DWO): 

Continue to remove water from the Middle Pond to the NOrthPond and the North Pond to the sanitary sewer. 

Prepare South Containment for removal of water from South T 5. -- --
Clean up former Shed area for drum/tote staging. 
-- --- -- ------
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	barcodetext: 9857689


